

Bossa Asado i Mar – Project Codex

Project Overview

Launch and operate curated tourist experiences in Curaçao, combining culinary tours, data collection, content creation, and real estate marketing.

Implementation Phases

Phase 1: Setup & Planning (Months 1–2)

- ☐ **Budget Approval & Allocation** (\$17,500)
- ☐ **Partnership Confirmations** (3 real estate agencies, hospitality partners)
- ☐ **Website & Digital Presence Launch** (domain, hosting, reservation platform)
- ☐ **Pilot Teaser Video Production**
- ☐ **Initial Marketing Campaign Launch** (social media, email)
- ☐ **Data Capture Systems** (Google Forms & Sheets, Looker Studio dashboard)

Phase 2: Pilot Launch & Validation (Months 3–5)

- ☐ **Pilot Tours Commencement** (3 tours/week)
- ☐ **Content Creation (Weekly Videos, Reels)**
- ☐ **Creator "Pro Pack" Implementation** (Studio & editing services)
- ☐ **Initial Revenue Generation** (tour fees, content packs, sponsors)
- ☐ **Feedback Collection & Iteration** (Typeform)

Phase 3: Expansion & Monetization (Months 6–12)

- ☐ **Increase Tour Capacity** (5 groups/week)
- ☐ **Premium Content & Real Estate Partnerships**
- ☐ **Long-term Sponsorship Contracts**
- ☐ **Quarterly Investor Events**
- ☐ **Establish Annualized Revenue Streams**

Phase 4: Sustainable Growth & Expansion (Year 2+)

- ☐ **Regional Market Expansion Planning** (Aruba, Bonaire, Sint Maarten)
 - ☐ **Analytics Monetization & AI Integration** (Insights, recommendations)
 - ☐ **Ongoing Content & Marketing Management**
-



Financial Targets & KPIs

KPI	Target
Initial Monthly Revenue	\$19,400
Annual Revenue (Year 1)	\$232,800
Profit Margin	61%
Monthly Tourist Bookings	80+
Monthly Creator Packages	20
Monthly Real Estate Videos	4



Immediate Next Steps (Next 7–14 Days)

- ☐ Budget Approval
- ☐ Register Domain & Launch Website
- ☐ Film & Publish Teaser Video
- ☐ Activate Marketing Campaign

Tools & Platforms

- **Website & Reservations:** Wix, Calendly
- **Content Production:** Adobe Premiere, Canva Pro, CapCut
- **CRM & Email:** HubSpot, Mailchimp
- **Social Media:** Meta Business Suite
- **Analytics & Dashboards:** Google Sheets, Looker Studio
- **AI & Personalization:** Amazon Personalize, ChatGPT



Risk & Mitigation Strategies

- **Attendance Variability:** Discounts, targeted ads
- **Weather Issues:** Indoor venue backup
- **Content Costs:** Freelancer contracts
- **Compliance Risks:** GDPR-compliant data handling

Milestone Tracker

Milestone	Deadline	Status
Budget & Financing Approved	Month 1	☐
Website Launch & Initial Marketing	Month 1-2	☐
First Tour Completed	Month 3	☐
First Revenue Achieved	Month 3	☐
Full Capacity Reached	Month 6	☐

Critical Success Checklist

- ☐ Budget & Funding Secured
- ☐ Initial Partnerships Confirmed
- ☐ Website & Reservations Operational
- ☐ First Tour Executed Successfully
- ☐ First Revenue Streams Activated

Long-Term Vision

Become the premier culinary and real estate content creation experience provider in Curaçao and the Caribbean, driven by innovative data insights and robust partnerships.